
ATTACHMENT 2 
 

 

STATEMENT OF WORK 

 

Michigan Department of Transportation  

Trespass Prevention and Pedestrian Safety Enhancements on the Michigan Line  

Consolidated Rail Infrastructure and Safety Improvements (CRISI) Fiscal Year 2020 

  

I. AUTHORITY 

 

Authorization Section 11301 of the Fixing America’s 

Surface Transportation (FAST) Act, Pub. L. 

114-94 (2015); 49 U.S.C. § 22907 (b)(4) 

Funding Authority/Appropriation 
Contract authority in the FAST Act Sec. 

1101(a)(5), Pub. L. 114-94 (December 4, 

2015)  

Consolidated Appropriations Act, 2018, 

Division L, Title I (Pub. L. 115-141 (March 

23, 2018)) 

Notice of Funding Opportunity 
CRISI for Fiscal Year 2020, Federal Register/ 

Vol. 85, No. 76 / April 20, 2020 / Notices 

  

II. BACKGROUND 

This Agreement funds the Grantee to support the deployment of the Trespass Prevention and 

Pedestrian Safety Enhancements on the Michigan Line Project (Project). To the extent there is a 

conflict between Attachment 1 and this Attachment 2, Attachment 1 governs. 

 

The Project proposes infrastructure improvements designed to prevent pedestrian trespassing at 

“hotspot” locations along the Michigan Line (Line). “Hotspots” were identified where strikes 

have occurred and where near misses occur regularly. “Hotspot” locations are found in 

downtown Dearborn, Eastern Michigan University (Ypsilanti), the University of Michigan 

Hospital in Ann Arbor, Albion College, Augusta, Galesburg, and downtown Kalamazoo. From 

2016 through 2019, 12 pedestrians or trespassers have been struck by Amtrak trains, and many 

more “near-misses” have been recorded on the Michigan Department of Transportation’s 

(MDOT) portion of the Line. Through the installation of right-of-way fencing and tree clearing, 

MDOT will deter trespassing on their right-of-way. These improvements are proposed where 

trains travel faster than 90 mph and additional fencing and pedestrian safety enhancements are 

proposed at select grade crossings in high-foot-traffic areas to safely route pedestrians to cross 

the tracks. Each site has unique challenges and MDOT is working with Amtrak and local 

officials to effectively construct the improvements needed to safeguard the public.  
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III. OBJECTIVE  

The objective of the Project is the installation of fencing to prevent trespassing, along with safety 

enhancements at public grade crossings. The Project has been developed with the communities 

along the route to address the unique issues at each location. Upon the completion of the Project, 

MDOT’s railroad right-of-way will be safer, cleaner, and provide enhanced safety at several 

public grade crossings. As a result, MDOT will reduce the likelihood of an injury or fatality 

occurring on the Line the associated delays due to such events.         

IV. PROJECT LOCATION 

The Project is located on the Michigan Line railroad corridor in the cities of Dearborn, Inkster, 

Wayne, Canton, Ypsilanti, Ann Arbor, Chelsea, Jackson, Parma, Albion, Marshall, Battle Creek, 

Augusta, Galesburg, and Kalamazoo, Michigan. The 135-mile segment is part of the 305-mile 

federally designated regional high-speed intercity passenger rail corridor between Chicago and 

Detroit/Pontiac. All work will be completed within the railroad right-of-way.  

V. DESCRIPTION OF WORK 

The Project involves 157 miles of fencing along the Michigan Line, roadway improvements, and 

grade crossing warning devices.  

 

Task 1: Detailed Project Work Plan, Budget, and Schedule  

The Grantee will prepare a Detailed Project Work Plan, Budget, and Schedule for the following 

tasks, which may result in amendments to this Agreement. The Detailed Project Budget will be 

consistent with the Approved Project Budget but will provide a greater level of detail. The 

Detailed Project Work Plan will describe, in detail, the activities and steps necessary to complete 

the tasks outlined in this Statement of Work. The Detailed Project Work Plan will also include 

information about the project management approach (including team organization, team 

decision-making, roles and responsibilities and interaction with FRA), as well as address quality 

assurance and quality control procedures. In addition, the Detailed Project Work Plan will 

include the Project Schedule (with Grantee and agency review durations), a detailed Project 

Budget, and the Categorical Exclusion. Similarly, agreements governing the construction, 

operation and maintenance of the Project should also be included. The Detailed Project Work 

Plan, Budget, and Schedule will be reviewed and approved by the FRA.   

 

The Grantee acknowledges that work on subsequent tasks will not commence until the Detailed 

Project Work Plan, Budget, and Schedule has been completed, submitted to FRA, and the 

Grantee has received approval in writing from FRA, unless such work is permitted by pre-award 

authority provided by FRA. The FRA will not reimburse the Grantee for costs incurred in 

contravention of this requirement.   
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Task 1 Deliverables: 

 Detailed Project Work Plan, Budget, and Schedule 

 Project Agreements (if applicable) 

 

Task 2: Final Design (100% Engineering)  

The Grantee will perform FD (100% Engineering) and prepare engineering drawings, assemble 

specifications, and complete NEPA requirements for the proposed work. The drawings will be 

completed to MDOT’s standards and include the necessary information for the Project to be 

constructed. The specifications will detail the requirements for each item proposed in the 

construction of the Project. As MDOT envisions this Project will be constructed over several 

years, the Final Design documentation will be completed on an annual basis, in advance of 

Construction activities performed each calendar year. 

Task 2 Deliverables: 

 Final Design Documentation (Plans, Specifications, and Estimates, as necessary) for the 

following scope items: 

- Fence Installation 

- Pedestrian Gate installation 

- Grade Crossing Improvements 

- Pedestrian/Sidewalk Improvements  

- Innovative technologies as determined in Final Design 

 

Task 3: Construction  

The Grantee will construct approximately 157 miles of fence, improve approximately eight 

railroad at-grade crossings, and other public safety improvements in the corridor. 

Task 3 Deliverables: 

 Signed Construction Contract 

 Final Performance Report - this report will be submitted within 90 days of the end of the 

grant’s period of performance and will describe the cumulative activities of the Project, 

including a complete description of the Grantee’s achievements with respect to the 

Project objectives and milestones. 

VI. PROJECT COORDINATION 

The Grantee shall perform all tasks required for the Project through a coordinated process, which 

will involve affected railroad operators, and funding partners, including: 

 Amtrak 

 Norfolk Southern 

 Grand Elk Railroad (WATCO) 

 FRA 
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The Grantee will continue to coordinate with all interested communities neighboring the Project 

including Dearborn, Inkster, Wayne, Canton, Ypsilanti, Ann Arbor, Chelsea, Jackson, Parma, 

Albion, Marshall, Battle Creek, Augusta, Galesburg, and Kalamazoo. The Grantee will update the 

Project’s partners as the Project progresses.  

VII. PROJECT MANAGMENT 

The Grantee is responsible for facilitating the coordination of all activities necessary for 

implementation of the Project. Upon award of the Project, the Grantee will monitor and evaluate 

the Project’s progress through regular meetings scheduled throughout the Project Performance 

Period. The Applicant/Grantee will: 

 Participate in a project kickoff meeting with FRA 

 Complete necessary steps to hire a qualified consultant/contractor to perform required 

Project work 

 Hold regularly scheduled Project meetings with FRA 

 Inspect and approve work as it is completed 

 Review and approve invoices as appropriate for completed work 

 Perform Project close-out audit to ensure contractual compliance and issue close-out 

report 

 Submit to FRA all required Project deliverables and documentation on-time and 

according to schedule, including periodic receipts and invoices 

 Comply with all FRA Project reporting requirements, including, but not limited to: 

a. Status of project by task breakdown and percent complete 

b. Changes and reason for changes in and updated versions of Detailed Project 

Work Plan, Budget, and Schedule  

c. Description of unanticipated problems and any resolution since the 

immediately preceding progress report 

d. Summary of work scheduled for the next progress period 

 Read and understand the Terms and Conditions of this Agreement (Attachment 1) 

 Notify FRA of changes to this Agreement that require written approval or 

modification to the Agreement 

VIII. PROJECT SCHEDULE AND DELIVERABLES 

The Project Performance Period will be approximately 48 months, from April 2021 to March 

2025. The deliverables associated with this Agreement are listed below. The Grantee must 

complete these deliverables to FRA’s satisfaction to be authorized for funding reimbursement 

and for the Project to be considered complete.   

Unless otherwise approved, requests for extensions of the Project Performance Period must be 

submitted not later than 90 days before the end of the Project Performance Period. 
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Deliverables and Project Schedule 

 

Task # Task and Deliverable Name Due Date 

1  Detailed Project Work Plan, Budget, and Schedule May 31, 2021 

2 
 Final Design Documentation (Plans, Specifications, 

and Estimates, as necessary) 

May 31, 2021 

May 31, 2022 

May 31, 2023 

May 31, 2024 

3 

 Construction  

o Signed Construction Contract 

o Final Performance Report 
March 31, 2025 

 

IX. ESTIMATED PROJECT BUDJET 

The total estimated cost of the Project is $31,238,730, for which the FRA grant will contribute 

up to 50% of the total Project cost, not to exceed $15,619,365. Along with $14,619,365 from 

MDOT, Amtrak will contribute $1,000,000. Any additional expense required beyond that 

provided in this Agreement to complete the Project will be borne by the Grantee. 

Project Budget by Task  

Task # Task Name 
Federal (FRA) 

Contribution 

Non-Federal 

Contribution 
Total Cost 

1 
Detailed Project Work Plan, 

Budget and Schedule 
$63,185 $63,185 $126,370 

2 Final Design $189,555 $189,556 $379,111 

3 Construction $15,366,624 $15,366,624 $30,733,248 

Total  $15,619,365 $15,619,365 $31,238,730 

Revisions to the Approved Project Budget shall be made in compliance with Attachment 1 of 

this Agreement. The Grantee will document expenditures by task, and by Federal and Non-

Federal Contributions, when seeking reimbursement from FRA. 
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Project Budget by Source 

Funding Source 
Project Contribution 

Amount 

Percentage of Total 

Project Cost 

Federal Contribution (Amount of FRA 

Grant) 
$15,619,365 50% 

Non-Federal Contribution $15,619,365 50% 

Michigan Department of 

Transportation 
$14,619,365 46.8% 

Amtrak $1,000,000 3.2% 

Total Project Cost $31,238,730 100% 

 

Project Budget by Cost Categories 

Task # Cost Code FRA Standard Cost Category Total 

2 80 Professional Services $758,222 

3 40 Sitework, Right-of-way, Land $25,024,053 

3 60 Right-of-way, Land, Existing Improvements $250,000 

3 90 Unallocated Contingency $5,206,455 

Total $31,238,730 

 

 


